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INTERNATIONAL^ T Perm CenterWest
I Building Hl^Suite 300
\ Pittsburgh, PAJ5276
I 1412)788-2717

15 July 1997 FAX <412) 788-1316

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 47
June 15 through July 14,1997

Dear Mr. McAteer:

Enclosed is the subject progress report Number 47. Copies of the reports have been submitted to
Mr. Tony Likins at IDEM.

Sincerely,

Mark J. Dowiak, P.E.
Project Manager

MJD:rz

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. - ERM
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle III, Esq. - Barnes & Thornburg

PGH-97-MJD-380
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To: Tony Likins, IDEM MFMOttANniTMMichael McAteer, U.S. EPA ' ' 1V1ILMUKAJMUUM

From: MarkJ. Dowiak
Date: 15 July 1997
Subject: Enviro-Chem Superfund Site

Monthly Progress Report Number 47
June 15 through July 14,1997

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree
entered September 10,1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the June monthly site inspection at the Enviro-Chem Superfund site
on June 20, 1997. The following conditions were noted during the monthly site inspection:

*• The distances from the lowest strand of barbed wire to the channel bottom in the
north drainage ditch and the Parcel 45 south diversion channel were 27 inches and
22.5 inches, respectively. These are the same distances that were measured during the
May inspection.

> The decon pad and the water storage pad contain water. This does not appear to be
causing any effect on the site.

» The asphalt material that has been placed against the outside of the fence directly
across from the Boone County Resource Recovery Systems (BCRRS) office which
resulted in a two (2) to three (3) foot elevation increase continues to be monitored
each month. There does not appear to be any significant effect on the fence as of this
inspection.

> The areas where the sheens were observed in March were inspected. There were no
visible signs of sheens observed during this inspection.

»• The weeds in the ditches in the southern portion of the site were cut.

The Requests for Bids for construction of the remedial action were issued on June 16,1997.

PGH-97-MJD-381
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Activities to be Conducted from July 15 through August 14.1997

*• de maximis, inc. will conduct the July monthly site inspection.

> The Trustees will receive and review the bids for construction of the Revised
Remedial Action Plan.

MJD:rz

PGH-97-MJD-381



INTERNATIONALISE ' "perin Center West
Building III, Suite 300

\ pittsburghLPA]5276
(412)788-2717

21 July 1997 I FAX (412) 788-1316

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 47, Revision
June 15 through July 14,1997

Dear Mr. McAteer:

Enclosed is the revised subject progress report Number 47. The date of the issuance of bids has
been corrected. Copies of the reports have been submitted to Mr. Tony Likins at IDEM.

Sincerely,

0ffi
Mark J. Dowiak, P.E.
Project Manager

MJD:rz

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. - ERM
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle III, Esq. - Barnes & Thornburg

PGH-97-MJD-380 A



To: Tony Likins, IDEM MFMORANTITTM
**• U 1 X* A* TTC nrt A ITjJLlTlV^lvAi^ll^lJlVlMichael McAteer, U.S. EPA

"From: MarkJ.Dowiak
Date: 21 July 1997
Subject: Enviro-Chem Superfund Site

Monthly Progress Report Number 47, Revision
June 15 through July 14,1997

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree
entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the June monthly site inspection at the Enviro-Chem Superfund site
on June 20,1997. The following conditions were noted during the monthly site inspection:

»• The distances from the lowest strand of barbed wire to the channel bottom in the
north drainage ditch and the Parcel 45 south diversion channel were 27 inches and
22.5 inches, respectively. These are the same distances that were measured during the
May inspection.

*• The decon pad and the water storage pad contain water. This does not appear to be
causing any effect on the site.

> The asphalt material that has been placed against the outside of the fence directly
across from the Boone County Resource Recovery Systems (BCRRS) office which
resulted in a two (2) to three (3) foot elevation increase continues to be monitored
each month. There does not appear to be any significant effect on the fence as of this
inspection.

*• The areas where the sheens were observed in March were inspected. There were no
visible signs of sheens observed during this inspection.

* The weeds in the ditches in the southern portion of the site were cut.

The Requests for Bids for construction of the remedial action were issued on June 13, 1997.

PGH-97-MJD-381
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Activities to be Conducted from July 15 through August 14f 1997

> de maximis, inc. will conduct the July monthly site inspection.

*• The Trustees will receive and review the bids for construction of the Revised
Remedial Action Plan.

MJD:rz
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